
Gallatin National Forest – Bozeman Area Construction Activities 

Anticipated Major Construction Activities for the week of:    

July 7, 2014 

STORM CASTLE ROAD #132 - Storm Damage Repairs – Planned repairs to the road include fixing a 
fill failure at milepost 7.2, replacing the culvert across French Creek at milepost 7.6, rebuilding the 
intersection with the Line Creek road at milepost 7.7, and replacing the culvert at milepost 8.8.   

For the current week:     Work at milepost 7.2 is progressing and is likely to be done by the 
end of the week.  The road shoulder has been excavated and rebuilding the roadbed by layer 
placement is scheduled to be accomplished this week. During this work the road is 
completely closed to all traffic, including administrative.  The culvert replacement at 
milepost 7.6 is scheduled to begin as soon as access across milepost 7.2 is available. 

Traffic Delays:  ***The spring road closure between Rat Flat Camp (milepost 6.7) and Line 
Creek Road (milepost 7.7) will remain in effect until the work is completed and the road is 
safe for public use on or about July 15, 2014*** Upper Storm Castle Road above the Line 
Creek Junction and the Line Creek Road from Swan Creek to Storm Castle Road open to 
Highway vehicles on July 16. 

HYALITE CANYON ROAD #62 - Bridge Replacements  – Planned work includes replacement of the 
bridges at milepost 11.6 (near Chisolm Campground) and milepost 12.7 (near Palisades Trailhead 
and Picnic Area).  Work at the sites also includes road realignments on both ends of the bridges, 
road intersection realignments, and improvements to the adjacent parking areas. 

For the current week:     The work of timber falling and slash disposal by trucking to the 
disposal site, stump removal and top soil stockpiling at both bridge sites.  Work has been 
slowed some due to heavy rains.  Excavation is likely to begin by mid-week after the clearing 
work is done and survey crews can complete slope staking.  

Traffic Delays:   Expect short traffic delays as contract crews fall timber and clean up slash 
and trucks moving soil along the project.    Delays should be infrequent and no longer than 
15 minutes.  Expect construction traffic on the road at anytime. 

HYALITE DAY USE AREA - Pavilion Site & Trail Reconstruction  – Planned work includes site work 
improvements around the Pavilion, reorganizing the trails to the Picnic Area, and making 
improvements to the trails in the vicinity. 

For the current week:     No work at this time.  Contract work is planned to begin the week of 
July 21, 2014. 

Traffic Delays:   None at this time. 


